
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 11-20-2014 DAILY WORK ORDER 
Branch: Federal 

Division/ Response 1mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: - -
Continue tCUJ~mp water~n site as necessary depending on rainfall. 
Continue development of profiles and dispos~of sludge, liquids, and solids..: --- -
Start removal of water, oil, and sludge from the ASTs 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager -
Contract Number: EP - S6 - 07 -02 lGary Moore, USEPA LeRoy Cassidey, CB&I Federal 

- - -
Task Order: 062 Date: 11.20.2014 Time:1700 Date: 11 .20.2014 Time: 1700 

PERSONNEL ON.SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 Pick -up Truck 2 2 
- -

Foreman 1 1 Generator 1 1 
- - ·- -

Health and Safety Manager 1 1 Trash Pumps 2 2 
-

Truck Driver/Equip Oper 1 1 Air Multiple Gas Monitor 1 1 Mover/Backhoe 
- ~ --~ 

Laborer 3 3 Frac Tank w Liner 1 1 
- --- - -

4,000 PSI Pressure 1 1 
\At ........ k ...... - - --

PERSONNEL OFF-SITE Open Top Roll Off 4 4 
- --

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 - -- - -
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

- - ·-- - --
Transport and Disposal Coord 1 1 Skid Steer 1 1 

- - - -
Field Cost Accountant 1 1 Vacuum Boxes 10 10 

- - >-

10,000 lb Overhead Lift 1 1 --
Storage Trailer 1 1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- --

Crew continued cleaning the South AST containment Water was removed by vacuum truck and transfer to FT 5180. 
Debris was piled at one corner and the floor was pressure washed . -- ---
VB 25242 and VB 25229 were transported to Veolia ES Technical Solutions for incineration by Sprint Waste. One load 
of Class 2 water from OT-2 was transported to EcoServe by Environmental Evolutions. Five loads of Class 2 water 
from OT-6 and OT-3 were transported to Lonestar Ecology, LLC 

- ---- - --- - ·-
RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for waste 
shipments. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator with 
disposal options, schedule, ~nd procurements. -

osc Date: 
Time: ~<;::£( ~ • ~ Date· 

RM "-"' <..::..... if} t)t. ._1131.2014 
Time:1030 

I v (\ 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue removal of oily sludge from the South Containment. Transfer petroleum to FT 506 water to FT 5180 
-

One VB scheduled for pick up by Sprint Transport for Veolia ES Technical Solutions. 
- -- -

Six loads of water from North OT 3, TI 407, TI 408 and WMU 123 set up for disposal at Lone Star Ecology. 
-
Continue to remove water from the North Pond to the sanitary sewer. 

-- -
-


	barcode: *9857686*
	barcodetext: 9857686


